COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 23/ 2020

ESTI MATE SUMVARY 08: 26: 35
CONTI D C21848 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 21848-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.0 DAYS TIME ALLOW 70 WORK DAYS
US 40 GRAND COUNTY S| GNAL REPLACEMENT PERCENT TI ME: 72.86 ORI G TI ME ALLOW 70 WORK DAYS

PRQIECT NO Q0402- 094
US 40 GRAND COUNTY S| GNAL REPLACEMENT

NAME OF ROAD:
PRQIECT COUNTI ES: GRAND

CONTRACTOR:
Casper Electric, Inc. PAY PERI OD ENDI NG 07/ 20/ 2020 DATE TI ME STARTED 04/13/2020
3150 East Yell owstone Hwy., DATE LET 02/ 27/ 2020 DATE WORK BEGAN 04/ 13/ 2020
DATE AWARDED 03/ 10/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/24/2020 DATE ACCEPTED
Casper Wy 82609 (307) 237- 3003 DATE NOTI CE TO PROCEED 04/13/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMI: $ 1, 137, 580. 83 PARTI Cl PATI NG $ 26, 800. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,081, 340.90 NON-PARTI Cl PATI NG 821, 510. 09 116, 686. 17
PERCENT COVPLETE: 74.57% TOTAL EARNI NGS 848, 310. 09 116, 686. 17
FUNDS AVAI LABLE: $ 289, 270. 74 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 848, 310. 09 116, 686. 17
TOTAL CLAI MS: $ 0.00 RETAI NAGE -16,220. 11 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 832, 089. 98 116, 686. 17

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 832, 089. 98 116, 686. 17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE ;; 77777 1718,76;363.7177 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21848-BID ESTI MATE RUN 07/ 23/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0003 08: 26: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00010 *Renoval of Tree 1. 000 1.000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0010 202-00160 Renoval of Wall 143. 000 143. 000
SF 0. 000 0. 00
25. 00000 143. 000 3,575.00
0015 202-00200 *Renpval of Sidewal k 221. 360 221.360
Sy 0. 000 0. 00
47.00000 221. 360 10, 403. 92
0020 202-00203 *Rermoval of Curb and Gutter 411. 000 411. 000
LF 0. 000 0. 00
15. 00000 411. 000 6, 165. 00
0025 202-00210 *Renoval of Concrete Pavement 38. 000 18. 370
Sy 0. 000 0. 00
105. 00000 18. 370 1, 928. 85
0030 202-00220 *Renmoval of Asphalt Mat 272.000 272.000
SY 0. 000 0. 00
37. 00000 272.000 10, 064. 00
0035 202-00250 *Renoval of Pavenent Marking 1, 929. 000 1, 504. 900
SF 424.100 1, 060. 25
2.50000 1, 929. 000 4,822.50
0040 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0045 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0050 203-01597 *Pot hol i ng 20. 000 19. 500
HOUR 0. 500 162. 50
325. 00000 20. 000 6, 500. 00
0055 208-00002 *Erosion Log Type 1 (12 Inch) 200. 000 20. 000
LF 0. 000 0. 00

5. 00000 20. 000 100. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21848-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0003 08: 26: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00035 *Aggr egat e Bag 200. 000 200. 000
LF 0. 000 0. 00
11. 00000 200. 000 2,200.00
0065 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0070 208-00052 *StormDrain Inlet Protection (Type I1) 10. 000 5. 000
LF 0. 000 0. 00
35. 00000 5. 000 175. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 50. 000 1.000
HOUR 0. 000 0. 00
60. 00000 1.000 60. 00
0080 208-00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 5. 000
HOUR 2.000 400. 00
200. 00000 7.000 1, 400. 00
0090 212-00006  *Seeding (Native) 0.100 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0095 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
4, 492. 00000 0. 000 0.00
0100 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0105 213-00012 *Spray-on Mil ch Bl anket 0. 100 0. 000
ACRE 0. 000 0. 00
4,221. 00000 0. 000 0.00
0110 304-06000 *Aggregate Base Course (Cl ass 6) 120. 000 63. 410
TON 0. 000 0. 00

79. 00000 63. 410 5, 009. 39
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CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21848-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0003 08: 26: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-00306 *3 Inch Electrical Conduit (Bored) 3, 208. 000 3, 208. 000
LF 0. 000 0. 00
27.00000 3, 208. 000 86, 616. 00
0175 613-01100 1 Inch Electrical Conduit (Plastic) 305. 000 305. 000
LF 0. 000 0. 00
15. 00000 305. 000 4,575.00
0180 613-01200 2 Inch Electrical Conduit (Plastic) 184. 000 184. 000
LF 0. 000 0. 00
20. 00000 184. 000 3, 680. 00
0185 613-01300 3 Inch Electrical Conduit (Plastic) 587. 000 587. 000
LF 0. 000 0. 00
30. 00000 587. 000 17, 610. 00
0190 613-07000  Pull Box (Special) 4.000 4.000
EACH 0. 000 0. 00
650. 00000 4. 000 2,600.00
0195 613-07004 Type Four Pull Box 6. 000 6. 000
EACH 0. 000 0. 00
1, 275. 00000 6. 000 7, 650. 00
0200 613-07005 Type Five Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 650. 00000 2.000 3, 300. 00
0205 613-10000 Wring 1. 000 0.500
LS 0. 000 0. 00
11, 000. 00000 0.500 5, 500. 00
0210 613-20200 Luminaire (Install Only) 8. 000 0. 000
EACH 6. 000 900. 00
150. 00000 6. 000 900. 00
0215 613-50150 Secondary Service Pedestal 2.000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0220 614-00011 Sign Panel (Cass I) 133. 000 0. 000
SF 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21848-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0003 08: 26: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-70150 Pedestrian Signal Face (16) (Countdown) 14.000 0. 000
EACH 10. 000 6, 000. 00
600. 00000 10. 000 6, 000. 00
0230 614-70200 Accessi bl e Pedestrian Signal 6. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0235 614-70336 Traffic Signal Face (12-12-12) 34. 000 0. 000
EACH 25. 000 1, 750. 00
70. 00000 25. 000 1, 750. 00
0240 614-72855 Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0.00
0245 614-72860 Pedestrian Push Button 8. 000 0. 000
EACH 3. 000 1, 545.00
515. 00000 3. 000 1, 545. 00
0250 614-72863 Pedestrian Push Button Post Assenbly 11. 000 2.000
EACH 3. 000 6, 000. 00
2, 000. 00000 5. 000 10, 000. 00
0255 614-72875 Loop Detector Wre 950. 000 0. 000
LF 488. 000 976. 00
2.00000 488. 000 976. 00
0260 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 5. 000 0. 000
EACH 4. 000 40, 000. 00
10, 000. 00000 4.000 40, 000. 00
0265 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1.000 0. 750
EACH 0. 250 4, 000. 00
16, 000. 00000 1. 000 16, 000. 00
0270 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 1.500
EACH 0.500 8, 500. 00
17, 000. 00000 2.000 34, 000. 00
0275 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 750
EACH 0. 250 4,500. 00

18, 000. 00000 1. 000 18, 000. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21848- BI D ESTI MATE RUN 07/ 23/ 2020
PRQIECT C0402- 094 ESTI MATE NO 0003 08: 26: 35
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0280 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 1.500
EACH 0. 500 10, 500. 00
21, 000. 00000 2.000 42, 000. 00
0285 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 1.500
EACH 0.500 15, 000. 00
30, 000. 00000 2.000 60, 000. 00
0290 625-00000  *Construction Surveying 1. 000 0.990
LS 0. 000 0. 00
14, 000. 00000 0. 990 13, 860. 00
0295 626- 00000 *Mobi | i zat i on 1. 000 0. 607
LS 0. 000 0. 00
153, 000. 00000 0. 607 92, 871. 00
0300 626-01113  *Public Information Managenent (Tier I11) 70. 000 40. 000
DAY 10. 000 525. 00
52.50000 50. 000 2,625.00
0305 627-00008 *Modi fi ed Epoxy Pavenent Marking 1. 000 1. 000
GAL 0. 000 0. 00
500. 00000 1.000 500. 00
0310 627-30407  *Preformed Thernopl astic Pavenent Marking 228. 000 172. 300
(Vord-Symbol) (Spe SF 55. 700 1,169.70
21. 00000 228. 000 4,788. 00
0315 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 700. 000 1, 504. 900
Li ne
) SF 140. 100 2,381.70
17. 00000 1, 645. 000 27, 965. 00
0320 630-00000 *Fl aggi ng 160. 000 73.000
HOUR 61. 000 1, 860. 50
30. 50000 134. 000 4,087.00
0325 630- 00007 *Traffic Control Inspection 28. 000 18. 000
DAY 0. 000 0. 00
370. 00000 18. 000 6, 660. 00
0330 630-00012 *Traffic Control Management 70. 000 40. 000
DAY 9. 000 9, 450. 00
1, 050. 00000 49. 000 51, 450. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21848-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0003 08: 26: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0.500
EACH 0. 400 64. 00
160. 00000 0. 900 144. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 24.000 9. 500
EACH 7.600 240. 16
31. 60000 17.100 540. 36
0345 630-80342  *Construction Traffic Sign (Panel Size B) 62. 000 18. 000
EACH 14. 400 455. 04
31. 60000 32. 400 1,023. 84
0350 630-80357  *Advance \Warning Flashing or Sequencing Arrow Panel (B 2.000 1. 000
Type
ype) EACH 0. 800 1, 264. 00
1, 580. 00000 1.800 2,844.00
0355 630-80360  *Drum Channel i zi ng Device 53. 000 19. 000
EACH 15. 200 480. 32
31. 60000 34. 200 1,080.72
0360 630-80380 *Traffic Cone 200. 000 60. 000
EACH 48. 000 504. 00
10. 50000 108. 000 1, 134.00
0365 700-70010 F/A Mnor Contract Revisions 31, 050. 800 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0370 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70082 F/A Furnish & Install Electrical Service 4,978. 700 4,978.700
F A 0. 000 0.00
1. 00000 4,978. 700 4,978.70
0380 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C21848 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21848-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: C0402- 094 ESTI MATE NO 0003 08: 26: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 202-00011 *Tree Triming Tree Trimmi ng Change Order 003 MCR 001 1.000 1.000
EACH 0. 000 0. 00
2,650. 00000 1. 000 2, 650. 00
0415 900- 00014 Added Item (Lunp Sum)/ Street Lighting Conduit 1. 000 1. 000
Repl acenent
LS 0. 000 0. 00
1, 299. 20000 1. 000 1, 299. 20

CAT 0200 CURRENT AMI $ 1,110, 780.83$ 116,686.17$ 821, 510. 09
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
13, 000. 00000 1. 000 13, 000. 00
0400 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0405 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
900. 00000 2.000 1, 800. 00
CAT 0400 CURRENT AMT $ 26, 800.00 $ 0.00% 26, 800. 00

PRQJECT TOTAL CURRENT AMI $ 1,137,580.83$% 116,686.17$ 848, 310.09



